Tri-Cities Remodeling Company
Printed: Nov 13, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 12, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-installed shower trim
-grouted floor and wall tile
-fixed a few tiles that had slight bellies in them

Next steps?
Tomorrows agenda is
-finish grouting remaining tiles
-install hardware
-install door
-caulk corners
-cleanup
Attachments: 4






Nov 12, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Almost all light fixtures in, sinks hooked up

Had to rewire a 3 way switch that wasn't wired properly

Hung ceiling fan bathroom vanity light in

Next steps?

Attachments: 6








Nov 12, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?hooked in p traps to sinks installed lights

Next steps?
Attachments: 4






Nov 12, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom
Title:
Added By: David Holmes
Log Notes:
What was completed today? Installed durock
And taped joints. Applied self leveler to bathroom floor. Fanned out a couple Sheetrock joints. Installed exhaust fan cover and lights where possible. Insulated water lines on the back of the walls.
Next steps? Sand Sheetrock and prime bathroom walls. Install cover plates over water lines. Paint bathroom walls if primer dries fast enough. Install durock on one side of shower and on outside of knee walls.

Attachments: 15

















Nov 12, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-reframing wall where HVAC unit will be installed
-framing platform for unit

Next steps?
-finish framing platform and wall for unit
Attachments: 3





Nov 12, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Removing siding and installing zip board
Getting other rim joist installed

Got plastic up

Attachments: 8










Nov 12, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck

Title:

Added By: Fred Nawrocki

Log Notes:

What was completed today?

Next steps? met with pm to go over punch list. loaded debris in dump trailer . picked up materials from supplier and metal brake from Will's. removed deck board and straightened out corner. attaching with trex combination screws. removed upper trim boards on posts. measured and manufactured new trim metal for band boards and trim boards

Attachments: 4






Nov 12, 2026

Job: 112 Lands End Ct - Foundation

Title:

Added By: Chris Phillips

Log Notes:

What was completed today?

Next steps? started downstairs gym remodel. removed flooring
set up zip wall
installed all floor protection
started framing wall
moved gym equipment outside of work area

removed trim to access framing
returned framing materials to get right size framing materials
Attachments: 6








Nov 12, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
Fix the main waterline coming into the new part of the house. Painted trim and baseboards
Attachments: 15

















Nov 12, 2026

Job: Springfield Ln 130 - Addition

Title:
Added By: Warren Parsons
Log Notes:
returned unused breaker
Attachments: 0

Nov 12, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Drywall, painting the trim
Attachments: 4






Nov 12, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Warren Parsons
Log Notes:
installed sub panel wiring and new 100 amp breaker in main panel
Attachments: 1



Nov 12, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Warren Parsons
Log Notes:
checked ceiling led light and found loose connection inside junction box
tightened wiring

Attachments: 1



Nov 12, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title: warranty fix water line
Added By: Zach Arnold
Log Notes:
What was completed today?
dug up an fix bad spot in waterline an add more protection this was warranty fix
Next steps?
Attachments: 3







Nov 12, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
calling off work day due to dangerous high winds
Attachments: 0

Nov 12, 2026

Job: 4056 Black Oak Drive - Deck Building
Title: client meeting 11/12
Added By: Will Fallon
Log Notes:
What was completed today?

Met with client to discuss project

Next steps?

New agreement, Payment, and mobilize early next week to finish exterior

Attachments: 46















































