Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 13, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Delmar Francis
Log Notes:
Checked quality of of dry wall
Attachments: 8









Oct 13, 2026

Job: Summer Sound Rd 888 - Foundation
Title:
Added By: Delmar Francis
Log Notes:
Checked progress and extent of damage and rot the team found

Attachments: 11













Oct 13, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Delmar Francis
Log Notes:
Checking progress and quality of job going over plan with team, phone meeting with home owner went over paint colors
Attachments: 4






Oct 13, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?

Attachments: 3





Oct 13, 2026

Job: Countryshire Ct 610 - Deck with Hot Tub
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 10












Oct 13, 2026

Job: 916 New Beason Well Road
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 1



Oct 13, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-deleted old plumbing, installed new PEX into mixing valve
-installed Go-Board and siliconed all corners and holes
-installed new insulation on exterior wall
-applied waterproof membrane
-installed tile floor for shower

Next steps?
-install wall tile
Attachments: 8










Oct 13, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-picked up materials
-installed insulation in exterior wall
-reran wiring for vanity lights
-prepped for new drywall install
-began shower install

Next steps?
-install drywall over vanity
-move toilet
-install LVP flooring

Attachments: 4






Oct 13, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Jesse Jarman
Log Notes:
Got all devices from Lowe’s, then removed all old devices upstairs and replaced with new ones, aside from one box that needs a replacement box installed, tomorrow will finish off downstairs and faceplate the whole house

Attachments: 29



































Oct 13, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:

Continued running joist tape and decking
Installed joists and hangers on left side
Attachments: 3





Oct 13, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?skimmed everything ready for sand fixed multiple nail pops due to subs hanging Sheetrock

Next steps?
Attachments: 12














Oct 13, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Skimmed everything in main basement

Had to rescrew a bunch of drywall that’s popping through due to subs drywall work

Skimmed most of laundry room, most of it still wet too wet to mud, pm brought a fan to help dry

Next steps?

Attachments: 5







Oct 13, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition

Title:

Added By: Jeff Sucato

Log Notes:

What was completed today?

Next steps?

Attachments: 6








Oct 13, 2026

Job: 205 Pawnee Street - Deck Building

Title:

Added By: Jeff Sucato

Log Notes:

What was completed today?

Next steps?

Attachments: 2




Oct 13, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
We passed plumbing drain inspection

Guys working on brick veneer and fireplace stone

Dropped drain pump rise and lid off

Starting to backfill trench
Attachments: 7









Oct 13, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Justin Askew
Log Notes:
What was completed today?
Installed insulation in ceiling and exterior walls. Began hanging drywall.

Next steps?

Attachments: 2




Oct 13, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Warren picked up dump trailer to dump, he is bringing that back to get rest of trash.

Picking up quarter round to attach where deck meets house.

At the point of eave trim and soffit needs to be fixed.

Getting the rest of trash picked up

Taking trailer and break to Kaluna

Guys will be back in Thursday to do punch list
Attachments: 7









Oct 13, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Met guys on job and lined them out

Got footings dug

Attachments: 3





Oct 13, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:
What was completed today?insulated exterior walls and ceiling. Cleaned up mildew in stud bay behind kitchen sink. Installed drywall on ceiling. Furred out walls to accomodate existing window and door trim. Roughed in icemaker box.

Next steps? Install Sheetrock and tape
Attachments: 6








Oct 13, 2026

Job: Countryshire Ct 610 - Deck with Hot Tub
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
retrimmed right double door
installed cover board on inside
finished picking up trash
assisted in finishing trex handrail
delivered trailer to Will's

Attachments: 17



















Oct 13, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
went over project and materials, dug three footers installed rebar into existing concrete and filled with concrete. I temporarily attached band ledger at house framed in deck installed most joists. cleaned up job site, organized material
Attachments: 5







Oct 13, 2026

Job: 205 Pawnee Street - Deck Building
Title:

Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 7









Oct 13, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
joist hangers joist tape blocking picture fram breaker boards and deck boards
Attachments: 5







Oct 13, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

Holes dug for footers
Lowes run for concrete & rebar
Rebar set, footers poured
Ledger and inner bands set
all joists run, other than those in close proximity to posts
Attachments: 0

Oct 13, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

Holes dug for footers
Lowes run for concrete & rebar
Rebar set, footers poured
Ledger and inner bands set
all joists run, other than those in close proximity to posts
Attachments: 2




Oct 13, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Santiago Rodriguez
Log Notes:
drywal mud and cleaned up
Attachments: 11













Oct 13, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Drywall
Attachments: 2




Oct 13, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Warren Parsons
Log Notes:
delivered trailer and metal brake
Attachments: 4






Oct 13, 2026

Job: Countryshire Ct 610 - Deck with Hot Tub
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

check on job. figure out what needs to be cleaned up to close out job.

Next steps?
Attachments: 4






Oct 13, 2026

Job: 916 New Beason Well Road
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
site visit to check if stair stringer support was done.

Next steps?
Attachments: 2




Oct 13, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?site visit to check on progress.

Next steps?
Attachments: 3





Oct 13, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check progress.

discuss change order for insulation on exterior wall with homeowner.

Next steps?

Attachments: 3





Oct 13, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny with patchy fog Tue, Oct 13, 2026, 6:17 AM

83°F
55°F
Wind: 8 mph
Humidity: 97%
Total Precip: 0"

Attachments: 4





