Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 14, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Continued running decking and joist tape
Attachments: 3





Oct 14, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Jesse Jarman
Log Notes:
Finished replacing all old switch and receptacles, ensured everything worked as is before leaving. Also replaced breakers as they were going bad

Attachments: 26




























Oct 14, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-started tile

-demo'd toilet

Next steps?
-finish tile
-prep plumbing for toilet and vanity
Attachments: 4






Oct 14, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-removed toilet
-demoed necessary floor
-staged for toilet relocation
-demoed drywall to relocate vanity plumbing
-staged for vanity plumbing relocation

Next steps?
-relocate to late and vanity plumbing
-install drywall
-install replacement subfloor for toilet
-install flooring
Attachments: 8










Oct 14, 2026

Job: 513 Chadwell Road - Rebuild
Title:

Added By: Kelvin Bradley
Log Notes:
What was completed today?sanded upstairs touch up completed final
Coat and touch up of downstairs ready for sand

Next steps?
Attachments: 10












Oct 14, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Sanded upstairs except for 2 patches

Skimmed stairwell and angles in laundryroom

Next steps?

Attachments: 15

















Oct 14, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Got dump trailer on site

Dug and poured footings

Framing going
Attachments: 4






Oct 14, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Framing continues

Attachments: 5







Oct 14, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
Meeting concrete guy here to replace slabs we removed for drain line

Working on getting sinks and washer connected

Zack got rough grade done yesterday, final grade will be done at end of project.

Fireplace veneer completed just needs to be painted

Fireplace stone and tile completed waiting on new mantel

Inside of fireplace painted black

Kitchen sink is connected and working

Warren is finishing electrical conduit
Attachments: 7









Oct 14, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Justin Askew
Log Notes:

What was completed today?
Finished hanging drywall and began taping.

Next steps?
Attachments: 2




Oct 14, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Delmar Francis
Log Notes:
Checked project delivered pipe for Jeff
Attachments: 6








Oct 14, 2026

Job: 209 Persimmon lane - Addition
Title:
Added By: Delmar Francis
Log Notes:
Met gabby here for check list for plans
Attachments: 0

Oct 14, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:

What was completed today? Finished installing Sheetrock. Started taping.

Next steps?

Attachments: 4






Oct 14, 2026

Job: *Trucks

Title:

Added By: Zach Arnold

Log Notes:

What was completed today?

Next steps?

Weather Conditions:

Partly cloudy with mist and fog Wed, Oct 14, 2026, 6:31 PM

88°F
55°F

Wind: 3 mph
Humidity: 95%
Total Precip: 0"

Attachments: 4






Oct 14, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:

Added By: Joshua Ray

Log Notes:

set breaker boards picture frame and deck boards on left side of top deck

Attachments: 3





Oct 14, 2026

Job: 810 Country Club - New Construction
Title: daily log
Added By: Will Fallon
Log Notes:
What was completed today?

Next steps?
Attachments: 1



Oct 14, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
measured and cut posts for deck bands and roof bands. installed metal post brackets into concrete and attached posts. attached frame to posts installed outer bands. cut gutter and facia to allow for band installation. installed upper bands. cut and installed center blocking and picture frame blocking for deck. cleaned up
Attachments: 6








Oct 14, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:

What was completed today?

lowes run (ledger anchors, lexel)
set ledger anchors
set post brackets
set posts and plumbed
set front beam
cut and removed gutter
tied upper side band from corners back to house
set remaining joists
mid span blocking
picture frame joists and blocking

Attachments: 4







Oct 14, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Drywall

Attachments: 5







Oct 14, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Santiago Rodriguez
Log Notes:
sanded the drywall and touched up a couple of spots preparing it for painting

Attachments: 6








Oct 14, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
plumbed n drain in kitchen under sink
verified no leaks
picked up trash
installed conduit for pump electrical
Attachments: 3





Oct 14, 2026

Job: Olgia Ln 136- Ext. Structure
Title:
Added By: Santiago Rodriguez
Log Notes:
Looked at the window that is coming apart and determined. It is a manufacturer error and needs to be replaced.

Attachments: 11













Oct 14, 2026

Job: 122 Goan Circle - Windows/Drywall
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
Final punch list paperwork

Next steps?
Attachments: 1



Oct 14, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:

Mostly sunny Wed, Oct 14, 2026, 6:22 AM

86°F
56°F

Wind: 4 mph
Humidity: 94%
Total Precip: 0"

Attachments: 4

