Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 15, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:
What was completed today?completed taping corners. Applied bedcoat to joints. Installed exterior door.

Next steps?
Attachments: 6








Oct 15, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-finished wall tile
-tiled niche
-installed sill plate for curb
-plumbed in vanity

Next steps?
-need to tile front and back of curb
-grout
-door install

Attachments: 4






Oct 15, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Finished joist tape
Continued running decking
Attachments: 3





Oct 15, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-rerouted vanity plumbing
-picked up more needed materials materials

Next steps?
-reroute toilet plumbing
-install drywall
-prime walls
Attachments: 3





Oct 15, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Cleaned up some stuff outside concrete and trash

Helped with patch inside

Next steps?
Attachments: 0

Oct 15, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?taped and bedded patch

Next steps?
Attachments: 1



Oct 15, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
Dumptrailer emptied starting in a new one

Dropped exterior paint for Jeff

Cleaning up backyard

Guys here to start drywall repairs

Breaking up concrete left over from pour

Attachments: 6








Oct 15, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Framing continues

Guys are doing great
Attachments: 6








Oct 15, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Quarter round installed

Meet with Mike, talked through a couple that need to be fixed.

We need to credit back $300 for ceiling fan allowance and $126 for tarp.

Brad will be back this Saturday to fix items that were discussed.

Spoke with Dwight, about picking up remaining materials.

Attachments: 6








Oct 15, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title: Shane's

Added By: Shane Quigley

Log Notes:

Spoke with Jeremy railing guy he will be out 21st to do his take off.

Guys starting on top deck installing tape and deck boards

Materials for roof will be delivered in Monday

Attachments: 7









Oct 15, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition

Title:
Added By: Delmar Francis
Log Notes:
Delivered primer and paint
Attachments: 5







Oct 15, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Justin Askew
Log Notes:
What was completed today?
Removed debris from back porch,Finished taping, began bed coat and installed exterior back door.

Next steps?
Attachments: 4






Oct 15, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
initial walkthrough with Augustine to discuss framing. second visit to check on framing progress at the end of the day.

Next steps?
Attachments: 0

Oct 15, 2026

Job: 4056 Black Oak Drive - Deck Building
Title:
Added By: Steven Metcalf
Log Notes:

What was completed today?

check on deck framing progress.

Next steps?

Attachments: 3





Oct 15, 2026

Job: 205 Pawnee Street - Deck Building

Title:

Added By: Warren Parsons

Log Notes:

dump run then picked up more trash and started busting concrete and loading n trailer

Attachments: 4






Oct 15, 2026

Job: *Trucks

Title:

Added By: Zach Arnold

Log Notes:

What was completed today?

Next steps?

Attachments: 4






Oct 15, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:
Added By: Joshua Ray
Log Notes:
ran house wrap and started deck on back of house
Attachments: 3





Oct 15, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
ran joist tape breaker boards picture frame and deck boards untill we ran out of deck boards
Attachments: 4






Oct 15, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
sealed floor joist with tape, started half Moon step while waiting for material delivery. measured and manufactured template for roof joists. cut all roof joists except barge. installed nailer strips and roof installed. roof joist and attached ice and water shield over transition from existing roof to new build
Attachments: 5







Oct 15, 2026

Job: 6 Wentworth Court - Kitchen
Title:

Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? had to cut the entire house off a drain system. install shut off valves under the sink. did the supply lines on the cold side ram the reverse osmosis water line installed the trap adapter installed the drain garbage disposal and the strainer basket for the garbage disposal installed. the vacuum switch don't have power for it yet and installed the water filtration faucet
Attachments: 3





Oct 15, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

taped joists
received lumber
cut and set rafters
covered roof intersection for the weekend
Attachments: 2





Oct 15, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
met with Steven and homeowner and discussed electrical options and install
Attachments: 0

Oct 15, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Santiago Rodriguez


Log Notes:
drywall touch ups and got one room primed with PVA primer
Attachments: 24



Oct 15, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Drywall

Attachments: 2

Oct 15, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?
sealed septic tank an backfill
Next steps?
Attachments: 5







Oct 15, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with mist and fog Thu, Oct 15, 2026, 6:49 AM

88°F
64°F

Wind: 5 mph
Humidity: 95%
Total Precip: 0"

Attachments: 6



