Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 16, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Cut and set 4 8x8 posts for stair landing
Cut and set rim boards and joists
Run joist tape
Cut stringers
Installed lvl joist hangers
Moved gable accent timbers to second level deck
Attachments: 9











Oct 16, 2026

Job: 151 Snyder Dr. - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?

Attachments: 1



Oct 16, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:
What was completed today? Applied finish coat to flat and butt joints. Installed bed coat for inside and outside corners. Applied leveler to flooring to flatten bowed floor.

Next steps?
Attachments: 6








Oct 16, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-tiled curb
-installed wall grout
-raised subfloor near new commode
-poured self leveler

Next steps?
-grout shower floor
-install shower door
-mud back of vanity wall

-prime and paint walls
-install glass door
Attachments: 5








Oct 16, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-repositioned toilet plumbing
-reinstalled subfloor
-prepped for self-leveler
-poured self leveler

Next steps?
-finish leveling
-finish drywall
-prime and paint
Attachments: 7






Oct 16, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Stopped by to confirm siding square footage

Attachments: 1



Oct 16, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Cleaned up everything outside all concrete, trash, bricks, and debris into dump trailer

Swept off patio and straightened up

Remove removed sink and washer, rehung drywall taped to bed and skimmed and painted

Install installed and hooked up the washer, sink still needs the drain line hooked up


Swept and scrubbed floors

Next steps?
Attachments: 10









Oct 16, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?

Attachments: 8










Oct 16, 2026

Job: 6 Wentworth Court - Kitchen


Title:

Added By: Jesse Jarman

Log Notes:

Troubleshooted several outlets not working, found issues and fixed, and verified all are working correctly now. Also got a GFCI breaker for disposal circuit to remain code compliant, and helped reinstall fridge as it needed two people to move without ruining flooring.

Attachments: 8







Oct 16, 2026

Job: 25 Carson Ln - Kitchen

Title:

Added By: Justin Askew

Log Notes:

What was completed today?

Skim coat and floor leveler.

Next steps?

Attachments: 4






Oct 16, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
More deck boards being delivered today

Getting existing log style gable end up on top story

Deck boards being installed today

Working on stairs to top level
Attachments: 10












Oct 16, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
Finishing drywall repairs in laundry room

Jackhammer concrete leftover from concrete pour and from where we cut

Cleaning up backyard

Extra material will be pickup next week

Scheduled next week to do final grade

Attachments: 7









Oct 16, 2026

Job: 1304 Tupelo Cir. - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
initial design walkthrough with Gabby and homeowner.

Next steps?
Attachments: 0

Oct 16, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly cloudy with light showers likely Fri, Oct 16, 2026, 5:43 PM

83°F
53°F

Wind: 15 mph
Humidity: 100%
Total Precip: 0.1"

Attachments: 4






Oct 16, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly cloudy with light showers likely Fri, Oct 16, 2026, 5:43 PM

83°F
53°F
Wind: 15 mph
Humidity: 100%
Total Precip: 0.1"

Attachments: 0

Oct 16, 2026

Job: 166 Fairground Lane - Four-Season Room
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

gutters and downspout installed
Attachments: 5







Oct 16, 2026

Job: *Tri-Cities Remodeling Co
Title:
Added By: Peter Maley
Log Notes:

What was completed today?

Vehicle pickup and dropoff
Attachments: 4






Oct 16, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
picked up wheel scotch blocks
delivered trailer
replaced tail light grommet to keep rail light in place
Attachments: 7









Oct 16, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Warren Parsons
Log Notes:
picked up Jack Hammer from storage
busted and loaded concrete and trash
dump run
returned Jack Hammer to storage

Attachments: 8










Oct 16, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Drywall
Attachments: 4






Oct 16, 2026

Job: 166 Fairground Lane - Four-Season Room
Title:
Added By: Fred Nawrocki
Log Notes:
removed gutters from back of house that were laying on roof.
measured, manufactured, and installed new gutter and downspouts.
Attachments: 5







Oct 16, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? helped Jesse troubleshoot the electrical problem. found a ground and neutral tied together in a junction box. corrected it. all circuits started working correctly. installed receptacle for garbage disposal. installed receptacle for dishwasher. installed garbage disposal again. had to remove it to install the vacuum switch install the reverse osmosis kit plummed it in but a 3/8 compression shut off on the dishwasher. double shut off plumbed in the rest of the drain made sure there was no leaks tested. the vacuum switch tested the garbage disposal. put face plates on those two receptacles carried in her refrigerator. plugged the supply line up for the ice maker. checked it for leaks changed a light's color. cleaned up The area. Also added in a dual function breaker
Attachments: 5








Oct 16, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

check on progress of job

Next steps?
Attachments: 3





Oct 16, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today? site visit to check on job progress.

Next steps?

Attachments: 4






Oct 16, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
check on framing progress

Next steps?
Attachments: 5







Oct 16, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 6








Oct 16, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 4

