Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 20, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Cut and installed final set of stairs
Started framing small deck on the road side of the house
Attachments: 5







Oct 20, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-Continued drywall finishing
-began sanding drywall
-poured final self leveler

Next steps?
-install floor
-install vanity
-finish sanding drywall

Attachments: 11













Oct 20, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 8










Oct 20, 2026

Job: 212 Collingwood Drive - Bathroom
Title:

Added By: Kevin Graham
Log Notes:
What was completed today?
Grouted corners in shower
Skim coated walls
Sanded

Next steps?
Touch up shower, install flooring, install vanity, mirrors, paint
Attachments: 5







Oct 20, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jesse Jarman
Log Notes:
Demo'd drywall to create path for feeder to sub panel and home runs, moved kitchen wall back as it was too far forward, removed bathroom hallway door as it is to be relocated requiring our switch box to be moved, finished installing boxes that were missed, cleaned up at end of day
Attachments: 11













Oct 20, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Jesse Jarman
Log Notes:
Troubleshooted dishwasher receptacle and got it working properly, and fixed dimmer in hallway to dim more
Attachments: 3





Oct 20, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?primed basement and did all touch ups basement ready for paint

Next steps?
Attachments: 7











Oct 20, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Justin Askew
Log Notes:
What was completed today?
-Finished sanding, primed walls and ceiling
-cut in ceiling 2 coats and rolled 1 coat

Next steps?

Attachments: 2

Oct 20, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
House painted inside

Mortar added to stone on fireplace

Picking up mantle bracket for wrong mantle
Attachments: 4






Oct 20, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Spoke with Jeremy handrail guy, he is coming out today to do takeoff

Finish stairs, build deck out back and finish screwing off deck boards.

We are replacing the shake on side gable

Attachments: 8










Oct 20, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Guys finishing up rough framing for inspection tomorrow

Dropped off invoice
Attachments: 8











Oct 20, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Delmar Francis
Log Notes:
Check progressive job went over the game plan with the guys delivered paint

Attachments: 4







Oct 20, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Delmar Francis
Log Notes:
Delivered siding checked job progress
Attachments: 7









Oct 20, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
installed stringers to landing
installed treads
installed small deck in front of front door
taped joist on deck
Attachments: 4






Oct 20, 2026

Job: 1530 Burgie Street - Deck Building
Title:
Added By: Fred Nawrocki
Log Notes:
checked all end caps and outlets and resealed as necessary
Attachments: 0

Oct 20, 2026

Job: 114 Whitaker Drive - Covered Deck
Title:
Added By: Fred Nawrocki
Log Notes:
use leaf blower to remove granules and debris from corners. resealed corners and seams. installed splash guards. returned to meet with homeowner and to water check.
Attachments: 1



Oct 20, 2026

Job: Countryshire Ct 610 - Deck with Hot Tub
Title:
Added By: Fred Nawrocki
Log Notes:
What was completed today?

Next steps? investigated water issues set up for repair for tomorrow
Attachments: 0

Oct 20, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
correctly connected PVC vent extender on top of cast iron vent underneath the roof. finished installing roof sheeting and underlayment. started working on the moon shape step.

Attachments: 3





Oct 20, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
framed back of house deck and steps off of lower deck right side
Attachments: 4






Oct 20, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny Tue, Oct 20, 2026, 5:02 PM

77°F
38°F
Wind: 3 mph
Humidity: 94%
Total Precip: 0"

Attachments: 4






Oct 20, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
layed out kitchen and l/r ceiling lighting
stapled up loose wiring
moved kitchen/bedroom wall 1 inch to center sink cabinet under window
removed bathroom wall
removed bath closet wall
clean up
Attachments: 4






Oct 20, 2026

Job: 112 Lands End Ct - Foundation
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? cocked around the edge of the concrete sidewalk to seal between the brick siding and concrete sidewalk
installed a new dryer vent on the sidewalk
Attachments: 8










Oct 20, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:

What was completed today?


Next steps? finished installing the cabinet pools that can be done until the replacement faces come in. trouble shot dishwasher circuit had no power there to begin with. uninstalled dishwasher. reinstalled it. cleaned all cabinets out. put shelves in touched up cabinets lined all the cabinets up drawer faces and doors fixed loose connection in the dimmer switch in the hallway. got those fixed

Attachments: 8







Oct 20, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check progress

Next steps?

Attachments: 3





Oct 20, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
finished applying the waterproofing primer and installing the waterproofing. chipped out the concrete and fixed 3 water supply lines that someone had cut at the slab and were leaking.

Attachments: 4






Oct 20, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

check on progress of electrical


Next steps?
Attachments: 3





Oct 20, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Aaron Crawford
Log Notes:
Foundation work, plumbing
Attachments: 3


Oct 20, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Warren Parsons
Log Notes:

picked up stuff
Attachments: 0

Oct 20, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 4






Oct 20, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
finished installing outlet boxes
Attachments: 0

Oct 20, 2026

Job: *Tri-Cities Remodeling Co
Title: trailer light fix
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny Tue, Oct 20, 2026, 10:22 AM

75°F
37°F

Wind: 4 mph
Humidity: 94%
Total Precip: 0"

Attachments: 1



Oct 20, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny Tue, Oct 20, 2026, 6:53 AM

75°F
38°F

Wind: 4 mph
Humidity: 92%
Total Precip: 0"

Attachments: 4





