Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

# Daily Logs List

## Oct 21, 2026

**Job:** 1952 Sink Valley Road - Exterior and Coordination
**Title:**
**Added By:** Jesse Goodpaster
**Log Notes:**
Finished decking stair landing
Built scaffolding for new roof tie in
Decked small deck on road side
Started cutting in to the house for beam support
Pre cut and staged LVL beam and ridge beam material
Chimney doesn't have a cricket behind it to shed water. Likely cause of previous water damage
Chimney stone could also hold water on top. Needs metal cap and sealed
Chimney stone has multiple places where house wrap is exposed, also possible areas for water to penetrate
**Attachments:** 7









## Oct 21, 2026

**Job:** 212 Collingwood Drive - Bathroom
**Title:**
**Added By:** Kevin Graham
**Log Notes:**
What was completed today?
-skim mudded spot on sheetrock
-sanded spots
-touched up shower
-primed walls behind vanity
-installed floor

-brought up and assembled vanity

Next steps?
-paint
-trim
-vanity install
-commode install
-mirrors
-cosmetic hardware
-cleanup
**Attachments:** 5







---

## Oct 21, 2026

**Job:** 513 Chadwell Road - Rebuild
**Title:**
**Added By:** Caleb McCarty
**Log Notes:**
What was completed today?

Downstairs painted and stairwell

Starting sanding on walls upstairs to get all the old stickers and trash off the walls to prime

Next steps? Need to stop at Lowe's in the morning for more primer and paint
**Attachments:** 8










---

## Oct 21, 2026

**Job:** 212 Collingwood Drive - Bathroom

**Title:**
**Added By:** Jordan White
**Log Notes:**
What was completed today?
-finished drywall mudding
-installed flooring
-moved vanity into place

Next steps?
-prime walls
-paint walls
-install vanity
-install base
**Attachments:** 4







---

## Oct 21, 2026

**Job:** 513 Chadwell Road - Rebuild
**Title:**
**Added By:** Kelvin Bradley
**Log Notes:**
What was completed today?painted basement started sand in upstairs

Next steps?
**Attachments:** 7






---

## Oct 21, 2026

**Job:** *Trucks
**Title:** Pm truck check in
**Added By:** Ben Lafollette

**Log Notes:**
What was completed today?

Next steps?
**Attachments:** 7









---

## Oct 21, 2026

**Job:** 1952 Sink Valley Road - Exterior and Coordination
**Title:** Shane's
**Added By:** Shane Quigley
**Log Notes:**
We are replacing log style gable

Finishing up top deck
**Attachments:** 3





---

## Oct 21, 2026

**Job:** 164 Kaluna Avenue - Covered Patio
**Title:** Shane's
**Added By:** Shane Quigley
**Log Notes:**
Framing inspection will be around 130p today
**Attachments:** 0

---

## Oct 21, 2026

**Job:** 205 Pawnee Street - Deck Building
**Title:** Shane's

**Added By:** Shane Quigley
**Log Notes:**
Outside of fireplace is being painted

New gutters are being installed

Guys will be picking up scaffolding

Extra material is scheduled to be pick up
**Attachments:** 9











---

## Oct 21, 2026

**Job:** 164 Kaluna Avenue - Covered Patio
**Title:**
**Added By:** Nick Bennett
**Log Notes:**
What was completed today? Painted second coat on ceiling, first coat on walls. Installed 5 can lights. Installed wall cabinets.

Next steps?
**Attachments:** 4






---

## Oct 21, 2026

**Job:** 114 Whitaker Drive - Covered Deck
**Title:**
**Added By:** Fred Nawrocki
**Log Notes:**
What was completed today?

Next steps? met was p.m.
**Attachments:** 0

---

## Oct 21, 2026

**Job:** 205 Pawnee Street - Deck Building
**Title:**
**Added By:** Fred Nawrocki
**Log Notes:**
rehung old gutter after modifications. manufactured and installed new gutter installed. need downspouts and started manufacturing covers for drain pipes
**Attachments:** 0

---

## Oct 21, 2026

**Job:** 164 Kaluna Avenue - Covered Patio
**Title:**
**Added By:** Fred Nawrocki
**Log Notes:**
What was completed today?

Next steps? picked up aluminum trim coil bent manufactured. stop flashing and roof transition flashing. installed sides above roof line on structure
**Attachments:** 3





---

## Oct 21, 2026

**Job:** Countryshire Ct 610 - Deck with Hot Tub
**Title:**
**Added By:** Fred Nawrocki
**Log Notes:**
removed screws from new gutter redirected pitch of gutters and added a new downspout with extension towards the hill. manufactured and installed splash guard. trimmed shingles back on small section to avoid splash over
**Attachments:** 3





---

## Oct 21, 2026

**Job:** 1952 Sink Valley Road - Exterior and Coordination
**Title:**
**Added By:** Quincy Killen
**Log Notes:**
What was completed today?
installed joist hangers on small deck
installed flashing on small deck
installed deck boards
replaced stair treads as needed
**Attachments:** 3





---

## Oct 21, 2026

**Job:** *Trucks
**Title:**
**Added By:** Zach Arnold
**Log Notes:**
What was completed today?

Next steps?
**Weather Conditions:**
Sunny Wed, Oct 21, 2026, 4:51 PM

75°F
37°F
Wind: 4 mph
Humidity: 90%
Total Precip: 0"
**Attachments:** 4






---

## Oct 21, 2026

**Job:** *Trucks
**Title:**
**Added By:** Zach Arnold
**Log Notes:**
What was completed today?

Next steps?

**Attachments:** 4







## Oct 21, 2026

**Job:** 366 Gransley Ct - Basement Remodel
**Title:**
**Added By:** Warren Parsons
**Log Notes:**
finished moving and anchoring wall
moved bath doorway and rebuilt wall
finished removing closet doorway
installed outlet boxes
pulled wire in mech room
drilled top plates for wire install
started pulling home runs
clean up
**Attachments:** 15















## Oct 21, 2026

**Job:** Wateree St. 1340 - Bath/Addition/Deck
**Title:**
**Added By:** Santiago Rodriguez
**Log Notes:**

Finished priming, the walls and ceilings started paint cut in

**Attachments:** 19



## Oct 21, 2026

**Job:** Wateree St. 1340 - Bath/Addition/Deck

**Title:**

**Added By:** Aaron Crawford

**Log Notes:**

Drywall and painting

**Attachments:** 2



## Oct 21, 2026

**Job:** 308 Evergreen St - Addition

**Title:** concrete demo done

**Added By:** Zach Arnold

**Log Notes:**
What was completed today?

Next steps?
**Attachments:** 1



---

## Oct 21, 2026

**Job:** 4056 Black Oak Drive - Deck Building
**Title:**
**Added By:** Steven Metcalf
**Log Notes:**
What was completed today?

picked up balusters from builders first and dropped off on jobsite.

Next steps?
**Attachments:** 0

---

## Oct 21, 2026

**Job:** 366 Gransley Ct - Basement Remodel
**Title:**
**Added By:** Steven Metcalf
**Log Notes:**
What was completed today?
meet Brandon to go over HVAC plan. check on reframing work from change order.

Next steps?
**Attachments:** 0

---

## Oct 21, 2026

**Job:** 6 Wentworth Court - Kitchen
**Title:**
**Added By:** Chris Phillips
**Log Notes:**
What was completed today?

Next steps? painted garage door door jamb. trim around garage door. scrape paint off closet, door handles and pantry door handle and then cleaned hinges on garage door and touched up garage door handles where the paint had been chipped off of it. also painted trim in the master bedroom where the door pin grease got on the trim

**Attachments:** 6








---

## Oct 21, 2026

**Job:** *Tri-Cities Remodeling Co
**Title:**
**Added By:** Peter Maley
**Log Notes:**
What was completed today?

truck check out
**Attachments:** 4






---

## Oct 21, 2026

**Job:** *Trucks
**Title:**
**Added By:** Zach Arnold
**Log Notes:**
What was completed today?

Next steps?
**Weather Conditions:**
Sunny Wed, Oct 21, 2026, 6:34 AM

73°F
38°F

Wind: 4 mph
Humidity: 97%
Total Precip: 0"

**Attachments:** 4

