Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 22, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:
What was completed today? Set base cabinets and remaining wall cabinets.

Next steps? Finish leg of fridge wall and filler. Install trim.
Attachments: 3





Oct 22, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jesse Jarman
Log Notes:
Cut in all can light locations, drilled main holes for pulling wire, moved cabinets out of way in a neat fashion, pulled wire for 3 ways and finished running power wire for reframed locations, cleaned up trash and debris before leaving

Attachments: 20






















Oct 22, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-sanded remaining drywall
-primed walls
-began painting walls
-adjusted vanity shelving for plumbing

Next steps?
-finish painting walls
-install base
-plumb into vanity
-install vanity lights

Attachments: 6









Oct 22, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-fixed ceiling in dining room
-installed both side walls in downstairs shower
-installed trim in shower
-installed mixing valve and shower head
-prepped for glass door install

Next steps?
-install glass door
-touch up anywhere that needs it on guest bath
-sand and paint ceiling in dining room
-re package damaged shower assembly
-get all trash out
-final walkthrough
Attachments: 4






Oct 22, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:

What was completed today?sanded and primed upstairs except living room and kitchen


Next steps?

Attachments: 13












Oct 22, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Sanded and primed all of upstairs accept livingroom

Inventory done on everything here

Next steps?

Attachments: 9











Oct 22, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Installed 2-2 ply LVL beam's for rafter support
Located and cut holes for 8x8 post for the upper level deck
Attachments: 9











Oct 22, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title: Site visit
Added By: Ben Lafollette
Log Notes:
What was completed today?

Next steps?

Attachments: 7









Oct 22, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
Waiting for materials to be picked up

Met with homeowner today and did final walkthrough

Need scaffolding to be removed
Attachments: 0

Oct 22, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Met with Joyce to go over invoice, collected check, client is requesting a receipt

We passed framing inspection

Framing continues

Getting roofing completed

where the roof meets the structure client would like is filled in with plywood

Attachments: 7









Oct 22, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Meeting guys here to go over extra gable framing

Added bracing from each inside gable to roof
Attachments: 6








Oct 22, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny Thu, Oct 22, 2026, 5:48 PM

74°F
36°F

Wind: 4 mph
Humidity: 94%
Total Precip: 0"

Attachments: 8



Oct 22, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
layed lightening
drilled ceiling for can lights
pulled 3 way wiring
Attachments: 13



Oct 22, 2026

Job: 114 Whitaker Drive - Covered Deck
Title:
Added By: Joshua Ray
Log Notes:
shaky Gable issue fixed
Attachments: 3





Oct 22, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
loaded roofing material. installed drip edge. started shingling shed roof. installation of new vent boot.
Attachments: 1



Oct 22, 2026

Job: 114 Whitaker Drive - Covered Deck
Title:
Added By: Peter Maley
Log Notes:
What was completed today?


attempted fix with added top plate
ended up adding a diagonal brace instead
Attachments: 2




Oct 22, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?


Next steps? changed one of the cam lights mudded a couple of spots in the walls for nail pops corners that just you can see a line. cleaned all the paint off of the hardwood floors in the master bedroom, hallway and clean two thresholds out
Attachments: 11



Oct 22, 2026


Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Santiago Rodriguez
Log Notes:
put 2 coats of paint on the walls and ceiling in the room at the top of the stairs and 1 coat of primer and 1 coat of paint on the walls and ceiling in the back room.

Attachments: 15



Oct 22, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Painting
Attachments: 2



Oct 22, 2026

Job: 308 Evergreen St - Addition
Title: subgrade
Added By: Zach Arnold
Log Notes:
What was completed today?
subgrade is close to done
Next steps?

Attachments: 1



Oct 22, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

check progress of downstairs shower and dining room ceiling patch.

Next steps?
Attachments: 4






Oct 22, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?


monitor punch list progress.

Next steps?

Attachments: 6





Oct 22, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

check on electrical progress

Next steps?
Attachments: 6








Oct 22, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on progress and plan for countertop template.

Next steps?

Attachments: 1



Oct 22, 2026

Job: 212 Collingwood Drive - Bathroom

Title:

Added By: Steven Metcalf

Log Notes:

What was completed today?

site visit to check on job progress.

Next steps?

Attachments: 4






Oct 22, 2026

Job: *Trucks

Title:

Added By: Zach Arnold

Log Notes:

What was completed today?

Next steps?

Weather Conditions:

Sunny Thu, Oct 22, 2026, 7:22 AM

70°F

37°F

Wind: 6 mph

Humidity: 100%

Total Precip: 0"

Attachments: 4

