Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 23, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-hung the door
-painted the ceiling

Next steps?
-finish walkthrough
Attachments: 0

Oct 23, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:
What was completed today? Installed outlets in kitchen. Completed cabinet installation. Adjusted blind corner by switching opening direction. Jobsite cleanup. Purchased trim.

Next steps? Install window door and cabinet trim.
Attachments: 8










Oct 23, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Picked up paint from Lowe’s

Finished priming in livingroom and kitchen

Master bedroom ceiling painted and all walls

Closet painted in master, ceiling and walls

Bedroom 2 ceiling and walls all painted

Half bath ceiling and walls all painted

Next steps?
Attachments: 9












Oct 23, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jesse Jarman
Log Notes:
Cut holes for remaining lights, ran light switch legs to almost all lights, demo’d drywall for main feeder. Ran all travelers for 3 ways

Attachments: 25



Oct 23, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:

Added By: Jesse Goodpaster

Log Notes:

Continued deck framing

Cut and set 1 8x8 post to carry roof support beam

Continued decking

General clean up

Attachments: 2





Oct 23, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-cleared bathroom for painting and baseboard install
-cut in a and rolled paint on walls
-installed baseboard
-installed vanity lights


Next steps?
-caulk and paint trim
-plumb into vanity
-install toilet
-install air register
Attachments: 11










Oct 23, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Framing roof structure
Adding in beams to support roof and cut outs in deck
Attachments: 7









Oct 23, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
Met inspector for final plumbing

Met Zack to return materials

Feed made cover over drains line
Attachments: 5







Oct 23, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Pete is installing metal over roof braces that were installed yesterday

Attachments: 4






Oct 23, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
screwed deck boards to concrete
put up beams for roof
Attachments: 3





Oct 23, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny Fri, Oct 23, 2026, 7:21 PM

73°F
37°F
Wind: 5 mph
Humidity: 91%
Total Precip: 0"

Attachments: 4









Oct 23, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Painting, cleaned the job site
Attachments: 9








Oct 23, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? Hung three pendant lights wired them, sanded all the patches on the wall mudded two of them again, cleaned all the can lights on the ceiling. started cleaning the third grout transition out
Attachments: 4



Oct 23, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

boxed in where new roof meets old (barge rafter)

took measurements for trex picture frame
set first boards

Weather Conditions:

Sunny Fri, Oct 23, 2026, 4:10 PM



71°F
38°F

Wind: 4 mph
Humidity: 93%
Total Precip: 0"

Attachments: 0

Oct 23, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:

What was completed today?

measure and start to put together orders for drywall, insulation, flooring, and doors

Next steps?

Attachments: 0


Oct 23, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:


picked up materials
finished drilling for all ceiling lights
pulled 3 way wiring
pulled ceiling light wiring
removed some existing lighting
secured wiring down walls
removed sheetrock in prep for sub panel ser wiring
clean up

Attachments: 22

























Oct 23, 2026

Job: 134 Deadrick Drive - Deck Building
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today? initial walkthrough with agustine and homeowner to review project.

Next steps?
Attachments: 0

Oct 23, 2026

Job: 114 Whitaker Drive - Covered Deck
Title:

Added By: Peter Maley
Log Notes:
What was completed today?


picked up clay color metal nails
broke bent metal at kaluna returned to Whitaker
installed metal
installed j chan
cut down pickets on high railing
added a few lags to posts
Attachments: 4






Oct 23, 2026

Job: 205 Pawnee Street - Deck Building
Title:
Added By: Fred Nawrocki
Log Notes:
manufactured drain pipe covers
Attachments: 2

Oct 23, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
picked up shingles and drip edge.. cut existing shingles back for step lashing install. installed counter flashing at transition. finished new roof install. tucking under existing roof. picked up yard

Attachments: 10












Oct 23, 2026

Job: 308 Evergreen St - Addition
Title: subgrade completed
Added By: Zach Arnold
Log Notes:
What was completed today?
subgrade
Next steps?
Attachments: 1



Oct 23, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 4





