Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 26, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Cut and set 2 8x8 posts and attach to beams
Cut and set 1 10″ round beam for gable accent
Demo existing overhang to make room for new deck roof
Load dump trailer with demo debris
Attachments: 3





Oct 26, 2026

Job: 151 Snyder Dr. - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 5







Oct 26, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:

Added By: Kevin Graham
Log Notes:
What was completed today?
-finished everything

Next steps?
Attachments: 12












Oct 26, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: David Holmes
Log Notes:
What was completed today? Installed cabinet sleds. Extension jambs and door trim.

Next steps? Install cabinet crown. Spackle and caulk trim. Touch up walls. Plumbing dishwasher . Scribe molding wall base.

Attachments: 10












Oct 26, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?Finished painting ceiling and walls throughout house

Next steps?
Attachments: 14
















Oct 26, 2026

Job: 513 Chadwell Road - Rebuild
Title:

Added By: Caleb McCarty
Log Notes:
What was completed today?


Bedroom painted and ceiling

Bathroom walls and ceiling painted

Kitchen walls and ceilings

Livingroom walls and ceilings

Next steps?
Attachments: 22



Oct 26, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-installed vanity to wall
-plumbed water to vanity
-began plumbing drain lines to vanity
-set toilet flange
-finished installing base
-painted trim
-adjusted vanity lights

Next steps?
-hook drain lines into vanity
-set toilet
-touch up wall paint
-install baseboard diffuser(vent cover)
-install new fan/light combo

Attachments: 22
























Oct 26, 2026

Job: 155 Garland Road - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?

Attachments: 33



































Oct 26, 2026

Job: 205 Pawnee Street - Deck Building
Title: Shane's
Added By: Shane Quigley
Log Notes:
Waiting for scaffolding, boards and block to be picked up up
Attachments: 0

Oct 26, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Finished bracing added metal to bracing
Fixed handrail

We passed final inspection
Attachments: 3





Oct 26, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
We are going to fill in gap above roof to rafters

Started trex deck

Roofing is completed

Starting handrail system

Attachments: 6








Oct 26, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Met crew out here, went over project.

Dumpster and port o john is on site

Demo has started

Laying out footings

Need to replace existing footings, they are not deep enough
Attachments: 9











Oct 26, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett

Log Notes:
What was completed today? Refit of refrigerator bridge to square up for crown. Installed sleds for cabinet crown. Painted door window and base trim. Installed casing on 2 doors. Installed toekick and side panels.

Next steps? Continue trim.
Attachments: 2




Oct 26, 2026


Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
cleaned up
removed siding
started on accent logs
Attachments: 4






Oct 26, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
set last 3 8x8 posts moved new gable poles to top deck cleaned up job site started setting gable poles
Attachments: 4






Oct 26, 2026

Job: *Tri-Cities Remodeling Co
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 4






Oct 26, 2026

Job: *Tri-Cities Remodeling Co
Title: change battery on green machine
Added By: Zach Arnold
Log Notes:
What was completed today?
new battery on green machine
Next steps?
Attachments: 1



Oct 26, 2026

Job: 308 Evergreen St - Addition
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?
found septic tank
started footer
Next steps?
Weather Conditions:
Mostly sunny Mon, Oct 26, 2026, 4:54 PM

71°F
40°F
Wind: 3 mph
Humidity: 98%
Total Precip: 0"

Attachments: 4






Oct 26, 2026

Job: *Tri-Cities Remodeling Co
Title: found septic tank started footer
Added By: Zach Arnold
Log Notes:
What was completed today?
found septic tank started footer
Next steps?
Attachments: 4






Oct 26, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
added outlet for tv
pulled home runs
installed can lights in hallway
moved GFCI outlet in kitchen
pulled 3 way wiring
installed boxes and wiring in mech room

Attachments: 17



















Oct 26, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
started installing deck boards, sections of handrail and screen framing.
Attachments: 3





Oct 26, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:

What was completed today?

decking
started screen framing
Attachments: 4








Oct 26, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? why did the sanded a lot of touch-up spots on the wall? got a second coat of mud on some of the touch-up spots. went on a material run to fix the tile floor tomorrow. unloaded the correct size door and then sanded and primed all touch-ups
Attachments: 13






Oct 26, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
site visit
Next steps?

Attachments: 4






Oct 26, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
site visit to check on punch list progress and deliver door
Next steps?
Attachments: 0

Oct 26, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Aaron Crawford
Log Notes:
Final clean up
Attachments: 2




Oct 26, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on progress.

Next steps?

Attachments: 4






Oct 26, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly sunny Mon, Oct 26, 2026, 6:59 AM

73°F
41°F
Wind: 3 mph
Humidity: 100%
Total Precip: 0"

Attachments: 4





