Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 27, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Cut and set 10″ horizontal round beam
Cut and set 2 play LVL ridge beam
Started cutting rafters
Attachments: 3






Oct 27, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: David Holmes
Log Notes:
What was completed today?
Cabinet crown mold. Cabinet Shoe mold. Wall base. Cabinet trim.
Next steps? Set dish washer. Touch up drywall. Finish shoe mold around cabinets.


Attachments: 14

















Oct 27, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-installed toilet flange
-installed baseboard diffuser
-installed backsplash
-installed drains to vanity
-installed mirrors
-repositioned lights
-installed new fan/light combo

Next steps?
-paint touch up walls
-paint ceiling
-finish drywall repair around vanity lights
-install toilet
-install transition strip

Attachments: 7











Oct 27, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jesse Jarman
Log Notes:
Finished running all home runs, cut in panel, ran wire for storage area lights, installed boxes and wire for new smoke detector locations, installed fan boxes for flex room, bedroom and living room, installed missing 4 gang box,
Attachments: 15











Oct 27, 2026


Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty

Log Notes:
What was completed today?

Set doors in bedrooms, and bathroom

Set both toilets and hooked up

Next steps? Tomorrow we will start on trim, and finish setting doors
Attachments: 7











Oct 27, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today? 5 doors installed both toilets aswell

Next steps?
Attachments: 5







Oct 27, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Started roof framing

Attachments: 9











Oct 27, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Getting handrails finished up

Filing in from roof of house to ceiling of patio cover
Attachments: 4






Oct 27, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-did walk through with Steven

Next steps?
Attachments: 0

Oct 27, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:

Dropped off updated plans and transom

Dumpster getting change out

Demo continues

Footings are starting

Existing rim joist is damaged we will need to replace with 2- 2″x10″x10′- this will be a change order

Attachments: 11













Oct 27, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny with mist and fog Tue, Oct 27, 2026, 5:07 PM

80°F
40°F

Wind: 5 mph
Humidity: 93%
Total Precip: 0"

Attachments: 6








Oct 27, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
started roof system
Attachments: 4






Oct 27, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
got materials needed for accent
started on rafters
Attachments: 2





Oct 27, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? discuss the stagger layout on the backsplash. ripped a sample piece. I don't think I'll have any complications with it. discussed it with the homeowner. she's fine with it. removed two tiles. found lippage problems and reset. clean thinset off the bottom of the hardie. cleaned all the edges back
Attachments: 4



Oct 27, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
What was completed today?

Next steps? finished handrails and screen framing as much as possible. closed in above roof line according to owner. modifications made to facia ....started facia on band and half Moon step. cleaned up site
Attachments: 6








Oct 27, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:

What was completed today?

Screen framing continued
cut back shingles fascia and drip edge
replaced small section of sub fascia
framed roof side for plywood
roof closed in with plywood
stud framing to close in roof sides
cut curved trex for step

Attachments: 4






Oct 27, 2026

Job: 4056 Black Oak Drive - Deck Building
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?
clean up materials
Next steps?
Attachments: 3





Oct 27, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
scrapped the drywall mud off the floors put down moisture barrier and staged the kitchen cabinets.

Attachments: 9











Oct 27, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
finished pulling home runs
installed wires in panel and landed all grounds
clean up
Attachments: 5







Oct 27, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Put down underlayment, brought in the flooring, brought in the cabinets
Attachments: 0

Oct 27, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Warren Parsons
Log Notes:

removed vanity lights
relocated mounting boxes
Attachments: 4






Oct 27, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
met with Kevin to go over plumbing plan.

ordered shower valve
Next steps?
Attachments: 3





Oct 27, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with mist and fog Tue, Oct 27, 2026, 6:34 AM

78°F
40°F

Wind: 5 mph
Humidity: 95%
Total Precip: 0"

Attachments: 4

