Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 28, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Cut and installed rafters and collar ties
Rigged down scaffolding and set back up around round beams
Attachments: 3






Oct 28, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: David Holmes
Log Notes:
What was completed today? Finished cabinet shoe mold. Installed microwave. Caulked wall base and back door, door casing going into kitchen

Next steps? Finish caulking trim. Paint trim and walls finish door to basement
Attachments: 5








Oct 28, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:

What was completed today?
-installed bathroom hardware
-painted ceiling
-rehung mirrors
-reinstalled vanity lights
-sanded and touched up paint around vanity lights
-caulked around top edge of shower and along schluter edge
-installed toilet
-installed transition strip

Next steps?
-caulk front edge of shower along floor
-cleanup materials and tools
-final walkthrough
Attachments: 21



Oct 28, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-ran the water lines for the vanity, toilet and shower
-dug out drain and ran it to where it needs to be for the shower pan

Next steps?
-build wall next to shower
-run water lines to rest of basement
-pressure test water lines
Attachments: 10












Oct 28, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?trimmed out three bedrooms and cleaned out rooms and hung bathroom door

Next steps?
Attachments: 4






Oct 28, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:

What was completed today?


Bathroom doors on

Trim done in bedrooms bathroom and the windows

Cleaned out the rooms and ram board

Next steps? Need to go to Lowe's in the morning for all the closet doors casing

Attachments: 21



Oct 28, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title: Shane's

Added By: Shane Quigley
Log Notes:
Roof framing continues - rafters going up
Attachments: 5







Oct 28, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
We need to replace rim joist, boards will be delivered today

Footings- getting rebar and sono tubes
Attachments: 4






Oct 28, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Dropping off receipt for Joyce and bring her new invoice

Picked up check

Building step

Additional trex delivered today, 5 pieces we received were scratched
Attachments: 3





Oct 28, 2026

Job: *Tri-Cities Remodeling Co
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?


Air test done on water lines, water lines are all good

Filled vent pipe up from up top, water leaking in the basement from pipes that need fixed

Kitchen sink drain line needs capped

Next steps?
Attachments: 4






Oct 28, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Picking up final check
Attachments: 0

Oct 28, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Picking up final check
Attachments: 0

Oct 28, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Picking up final check

Attachments: 1



Oct 28, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Picking up final check
Attachments: 0

Oct 28, 2026

Job: 114 Whitaker Drive - Covered Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Picking up final check
Attachments: 0

Oct 28, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly sunny Wed, Oct 28, 2026, 7:10 PM

72°F
42°F
Wind: 4 mph
Humidity: 91%
Total Precip: 0"

Attachments: 4






Oct 28, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
set rafters ready to start sheeting and gable accent
Attachments: 2




Oct 28, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
installed rafters
installed collar ties
Attachments: 3







Oct 28, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
cut sheetrock for panel access in garage
drilled walls for conduit
pulled sub panel wiring from main panel to sub and installed in conduit
installed bath vent fan flex conduit
in floor trusses to outside
clean up

Attachments: 7










Oct 28, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? I'm finished cleaning up around the edges of the tiles and to lower them down just a little bit and then set them with thinset and then grouted the entire floor again

Attachments: 3


Oct 28, 2026


Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Flooring

Attachments: 1



Oct 28, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
installed flooring
Attachments: 12



Oct 28, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

boxed in both sides above upper band
finished installing trex
tapconn plate to brick
finished framing on downhill side
installed trex plugs
Attachments: 1



Oct 28, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
finished decking, manufactured half Moon step. started last bit of framing before screen
Attachments: 2




Oct 28, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy Wed, Oct 28, 2026, 7:07 AM

75°F
42°F
Wind: 4 mph
Humidity: 94%
Total Precip: 0"

Attachments: 5





