Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Oct 29, 2026

Job: 155 Garland Road - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 10












Oct 29, 2026

Job: 151 Snyder Dr. - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 3





Oct 29, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Nick Bennett
Log Notes:
What was completed today?finished trim install. Moved new refrigerator into kitchen. Installed temp countertops. Installed new home runs into breaker box. Installed cabinet handles and adjusted cabinet doors.

Next steps?
Attachments: 4






Oct 29, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-final hardware install
-final touchups and cleaning before walkthrough
-created final punch list with homeowner

Next steps?
-clean up line of caulk in front of shower
-repair toilet paper holder if needed
-repair wall corner(small ding)
-shower is leaking into basement from drain gasket(ceiling needs small drywall repair)

Attachments: 11













Oct 29, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Cut and installed final rafter and collar tie
Built and installed new center pendant
Cut and install center vertical accent beam
Cut and install 2 right side angle accent beam
Haul 1 load of demo debris
Rig down and move scaffolding
Attachments: 2




Oct 29, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:

What was completed today?

Went to Lowe’s picked up all the trim for casing out the closets

Cased in and trimmed out double closet in bedroom and hung doors


Cased in and trimmed out hall closet and hung door

Trimmed out the hallway

Trimmed out bathroom and window

Next steps?

Attachments: 16



Oct 29, 2026

Job: 513 Chadwell Road - Rebuild

Title:

Added By: Kelvin Bradley


Log Notes:

What was completed today?installed 2 closet doors trimmed inside and out trimmed hallways area along with closet and trimmed bathroom

Next steps?

Attachments: 5




Oct 29, 2026

Job: 25 Carson Ln - Kitchen

Title:

Added By: Jesse Jarman

Log Notes:

Put home runs in panel and installed appropriate breakers, discovered dishwasher uses special plug and needed an outlet and 90 connector, got material and installed.

Attachments: 6








Oct 29, 2026

Job: 212 Collingwood Drive - Bathroom


Title:

Added By: Jesse Jarman

Log Notes:

Inspected switch box to determine viability of using a dimmer for bath fan light, got material, swapped existing fan and vanity to a stacked switch and installed separate dimmer for fan light, cleaned up trash.

Attachments: 4







Oct 29, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Getting footers ready for inspection tomorrow
Attachments: 3





Oct 29, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Guys finished trex deck

Railing and fills in above

Picked up corrected check

Getting screen installed
Attachments: 8










Oct 29, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:

What was completed today?
started on gable accent

Attachments: 1



Oct 29, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:

Added By: Joshua Ray

Log Notes:

took off dump run returned unused materials reset scaffolding three times started building Gable accent set final rafter

Attachments: 3







Oct 29, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition

Title:

Added By: Warren Parsons

Log Notes:

picked up extension cord
delivered materials for temp lighting

Attachments: 1



Oct 29, 2026

Job: 366 Gransley Ct - Basement Remodel

Title:

Added By: Warren Parsons

Log Notes:
picked up materials
rebuilt shower wall
removed under stair doorway
rebuilt doorway to 36 inch opening
cleaned up
Attachments: 2




Oct 29, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny with mist and fog Thu, Oct 29, 2026, 4:52 PM

76°F
44°F
Wind: 4 mph
Humidity: 94%
Total Precip: 0"

Attachments: 4






Oct 29, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? painted all of the primed touch-up spots recopped the crown in multiple locations. cleaned paint off the fridge panel. clean thinset off of the outside brick. also off the driveway where it's set up and dried on sections of the driveway

Attachments: 7









Oct 29, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Flooring
Attachments: 4






Oct 29, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
installed flooring and cleaned up

Attachments: 9











Oct 29, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

all screen tracks installed
screen and trim installed on downhill and front of structure
Attachments: 1



Oct 29, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
What was completed today?

Next steps? picked up screen tight system from Lowe's finished framing for screened in porch. started installing screen and trim.

Attachments: 3





Oct 29, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit

Next steps?
Attachments: 4






Oct 29, 2026

Job: 25 Carson Ln - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on kitchen progress.

Next steps?
Attachments: 2




Oct 29, 2026

Job: 6 Wentworth Court - Kitchen

Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on punch list progress.

Next steps?
Attachments: 3





Oct 29, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny with patchy fog Thu, Oct 29, 2026, 6:50 AM

75°F
44°F
Wind: 3 mph
Humidity: 100%
Total Precip: 0"

Attachments: 4





