Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 2, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
Fixed ceiling
Fixed leak
Fixed heat
Fixed pressure

Next steps?
Attachments: 0

Nov 2, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Roof sheathing and underlayment
Attachments: 6








Nov 2, 2026

Job: 513 Chadwell Road - Rebuild
Title:


Added By: Caleb McCarty
Log Notes:
What was completed today?

All trim finished upstairs accept for where cabinets go

Doors all done upstairs

Started caulking the trim and doors in bedrooms

Next steps? Tomorrow should be finished caulking and start painting trim
Attachments: 12



Nov 2, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-opened wall to locate leak
-repaired leak
-installed new gang box for outlet(shallow box to allow space for plumbing repair)
-patched drywall
-installed access panel underneath shower where damage occurred due to leak

Next steps?
-sand drywall patch
-paint over repaired section
-final walkthrough

Attachments: 3






Nov 2, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?finished up trim in upstairs aside from where cabinets go caulked back bedroom installed stairway door fixed three pieces of floor I front of sliding glass door and front door

Next steps?
Attachments: 10












Nov 2, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Back deck is complete

Log gable is complete

Sheathing is being installed

Attachments: 5







Nov 2, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Getting ready for footing inspection

We passed footing inspection

Pouring footers

Dug out area for new concrete
Attachments: 6








Nov 2, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Brandon Mayo
Log Notes:
What was completed today?

Next steps?

Attachments: 15

















Nov 2, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
installed sheathing
installed underlayment
Attachments: 2




Nov 2, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? went on a material run. removed existing door. installed new exterior door. a flash to the bottom and

shimmed it spray foamed it removed cabinet doors installed new cabinet doors drilled added new hardware to those and then clean grout off existing tiles so they could move their kitchen table back in

Attachments: 3





Nov 2, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Zach Arnold
Log Notes:

switch door cleaned up grout on floor change cabinets doors

Attachments: 3





Nov 2, 2026

Job: *Tool purchase program
Title:
Added By: Chris Phillips
Log Notes:

What was completed today?

Next steps? did a material run for shim's Lexual removed existing exterior door. installed new exterior door spray foamed it shimmed it put everything back and then removed the old cabinet doors. installed new cabinet doors, drilled and installed hardware cleaned couple places where grout was still left on the tile so they can move their table back into the kitchen

Attachments: 3





Nov 2, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition


Title:
Added By: Santiago Rodriguez
Log Notes:
mounted kitchen cabinets and got the new power pole set
Attachments: 4






Nov 2, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Warren Parsons
Log Notes:
picked up materials installed conduit and expansion joints in new meterbase
rerouted existing ser into new meterbase
installed new addition ser into pedestal base
installed new wire from pedestal base to new meterbase
installed ser in new addition
installed ceiling fan
installed 2 new ground rods and wire
Attachments: 8










Nov 2, 2026

Job: *Tri-Cities Remodeling Co
Title:
Added By: Joshua Ray
Log Notes:
assest cause and repair to affected area with Steven
Attachments: 0

Nov 2, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

sheathed the porch gable and put down underlayment
Attachments: 0

Nov 2, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Cabinets
Attachments: 1



Nov 2, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title:
Added By: Fred Nawrocki
Log Notes:
installed hook latch on door. installed seam strips on plywood. finished
Attachments: 3





Nov 2, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Fred Nawrocki
Log Notes:
inspected situation, contact with pm about plan of action..

Attachments: 3







Nov 2, 2026

Job: 4512 Glenbrook Drive - Bathroom
Title:
Added By: Fred Nawrocki
Log Notes:
removed door trim and pocket door. re elevated track to stop door from self closing. removed any foreign debris behind pocket door. cut back of trim to allow for proper closing of door after install of guide pins. touched up door and trim with stain to customer satisfaction.
Attachments: 6





Nov 2, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
sheeted roof and underlayment
Attachments: 2




Nov 2, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

dropped off my tile saw for backsplash

Next steps?
Attachments: 2




Nov 2, 2026

Job: 134 Deadrick Drive - Deck Building
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
deck demo complete.

footers dug, rebar in holes.

footer inspection scheduled for Wednesday (permit office closed Tuesday for election day)

Next steps?
Attachments: 4






Nov 2, 2026

Job: *Tri-Cities Remodeling Co
Title: returned saw to g6 with fuel
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?

Weather Conditions:
Partly cloudy with showers Mon, Nov 2, 2026, 9:32 AM

71°F
52°F
Wind: 7 mph
Humidity: 80%
Total Precip: 0.02"

Attachments: 1



Nov 2, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with showers Mon, Nov 2, 2026, 8:06 AM

71°F
52°F
Wind: 7 mph
Humidity: 88%
Total Precip: 0.03"

Attachments: 4





