
Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 3, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-Placed curb
-demoed sheetrock around shower
-sweated on adapters to mixing valve
-installed mixing valve and tied into pex
-conditioned shower floor
-installed most goboard

Next steps?
-test water lines
-finish goboard
-waterproof
-pour shower floor
Attachments: 10









Nov 3, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:

Continued siding demo
Removed 6/0 door and framed opening to 4/0-6/0 for window
Sealed windows
Attachments: 6










Nov 3, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom
Title:
Added By: David Holmes
Log Notes:
What was completed today?
Demo shower floor vanity mirrors towel racks
Next steps? Frame shower. Demo the rest of the floor. Remove toilet. Add blocking for grab bars. Patch hole around shower drain.
Attachments: 10










Nov 3, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:

What was completed today?caulked whole upstairs area ready for touch up and trim paint

Next steps?

Attachments: 6








Nov 3, 2026

Job: 513 Chadwell Road - Rebuild

Title:

Added By: Caleb McCarty

Log Notes:

What was completed today?


All bedroom doors windows and baseboards caulked

Hallway and bathroom caulked

Kitchen doors and windows caulked

Next steps? Baseboard in livingroom still to caulk, stop at Lowe’s in the morning and pickup trim and door paint

Attachments: 11










Nov 3, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-finished wall patch next to vanity from repairing water leak from shower
-painted wall patch
-reinstalled shower valve after adjusting pressure

Next steps?
-final sign off
Attachments: 9











Nov 3, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Sheathing is complete

D log delivered today

None of the windows and doors have flashing tape, we are going to flash them all
Attachments: 6








Nov 3, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Footings completed

Rim joist installed

Ledger board installed

Attachments: 13















Nov 3, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Fred Nawrocki
Log Notes:
picked up wet saw and Jack hammer to locate and open up access to drain lines
Attachments: 4






Nov 3, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on demo progress.

Next steps?
Attachments: 0

Nov 3, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on plumbing progress.

Next steps?
Attachments: 2




Nov 3, 2026

Job: 212 Collingwood Drive - Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

adjust shower valve so hot/cold function correctly.

final punch list signature from homeowner.

Next steps?
Attachments: 2




Nov 3, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
Cut the case to opening going into the main house and removed the window. Installed the last 3 cabinets on the range wall. cut attic access hole in the bedroom

Attachments: 4






Nov 3, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
removed siding and nails
Attachments: 2




Nov 3, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?



Next steps? had to cut and reinstall door trim and then prepped to start on the backsplash. went and got the grout for backsplash caulking color matched to the grout and laid about a quarter of back splash
Attachments: 2




Nov 3, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Warren Parsons

Log Notes:
picked up materials
removed 3 gang box in kitchen and replaced with 2 gang switch box
rewired switch box
installed panel breakers and wiring
installed GFCIs in kitchen and bath
installed outside GFCI outlets and boxes
installed 3 way switches and block plates
Attachments: 12











Nov 3, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

Siding removal
Attachments: 1



Nov 3, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Cut the door into the house, set cabinets
Attachments: 2




Nov 3, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny Tue, Nov 3, 2026, 2:55 PM

80°F
51°F
Wind: 9 mph
Humidity: 87%
Total Precip: 0"
Attachments: 4






Nov 3, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly sunny Tue, Nov 3, 2026, 7:42 AM

Wind: 10 mph

78°F
51°F

Humidity: 100%

Total Precip: 0"

Attachments: 4

