Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 4, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Back bedroom-
-baseboard painted
-bedroom and closet doors painted
-Window trim painted
-walls painted
-floors scrubbed and mopped
-outlet covers and light switch covers
-inside closet still needs painted and room will be closed out

Cleaned out bedroom 2 and living room all ready for paint

Next steps?
Attachments: 7









Nov 4, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom
Title:
Added By: David Holmes
Log Notes:

What was completed today?
Framed knee walls, cut blocking reframed the corner of the shower built step for shower caulked trim
Next steps? Run wires for electrical install lights.

Attachments: 8










Nov 4, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition

Title:

Added By: Kevin Graham

Log Notes:

What was completed today?
-finished go board
-siliconed and waterproofed wet area
-dug out around drain and set it
-installed slope guides
-poured pan

Next steps?
-install flooring
-prep for wall tile

Attachments: 10












Nov 4, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-moved water lines and drain lines to line up with vanity measurements
-attached preexisting vent lines together for proper venting
-installed shower manifold and ran water into it
-moved flooring inside from pallets

Next steps?
-finish installing pressure test hardware
-pressure test all new water lines
Attachments: 23

























Nov 4, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Prepped upper and lower level exterior walls for siding
Started building nailer trims for doors and windows
Tongue and groove, door and windows arrived today
Attachments: 6








Nov 4, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Ledger boards installed
Attachments: 2




Nov 4, 2026

Job: 164 Kaluna Avenue - Covered Patio
Title: Shane's
Added By: Shane Quigley
Log Notes:
Picked up final payment

Waiting for Lowe's to pick up materials

Attachments: 3





Nov 4, 2026

Job: 151 Snyder Dr. - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 2




Nov 4, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with showers Wed, Nov 4, 2026, 5:55 PM

73°F
59°F
Wind: 9 mph
Humidity: 100%
Total Precip: 0.72"

Attachments: 4






Nov 4, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Fred Nawrocki
Log Notes:
finished digging out and re routing drain/vent pipes. water tested for flow. started running drain lines from inside kitchen to new drain in build. started determining door cut out. returned hack hammer to storage
Attachments: 4






Nov 4, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Warren Parsons
Log Notes:
drilling and installed shower and bathroom lights
had to remove wiring in bathroom ceiling due to being caught between rafter and sheetrock
drilled and installed bdrm ceiling lights
drilled and installed lvrm ceiling lights
wiring caught between rafters and sheetrock in kitchen
drilled and installed ceiling lights in kitchen
located 2 defective 3 way dimmer switches
installed attic lights

Attachments: 17



















Nov 4, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

move flooring inside.

Next steps?
Attachments: 2




Nov 4, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
nailed flashed and taped all original Windows improperly installed reframed and set storage room windows
Attachments: 7









Nov 4, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Flooring, cabinets, trim
Attachments: 4






Nov 4, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?

Attachments: 1



Nov 4, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

Pieced in missing sheathing and tyvekked
Framed in window openings
cut out sheathing
taped openings
set windows
Attachments: 3







Nov 4, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly cloudy with isolated showers Wed, Nov 4, 2026, 6:58 AM

71°F
59°F
Wind: 12 mph
Humidity: 96%
Total Precip: 0.36"

Attachments: 4




