Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 5, 2026

Job: 151 Snyder Dr. - New Construction
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 11



Nov 5, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Painted baseboard in bedroom 2

Painted trim around doors, the closet doors and br doors painted

Installed 2 bathroom door handles and bedroom door

Painted a few windows trim

Carried up vanity from garage to dry fit, water lines will need to be moved from other side of wall, and drain line added

Dry fit pedestal sink, water lines should work

Next steps?

Attachments: 18




















Nov 5, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom

Title:

Added By: David Holmes

Log Notes:

What was completed today?

Installed blocking in shower. Removed the rest of the existing floor. Prepared ceiling for new exhaust fan. Cut holes for ceiling lights and pulled the wires.

Next steps? Shower valves. Run pex lines. Patch Sheetrock. Prep for paint caulk and spackle.

Attachments: 7









Nov 5, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Checking on conditions for tomorrow

Additional hardware showed up today

Zip board with R3
Attachments: 5







Nov 5, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-laid floor tile

Next steps?

Attachments: 2




Nov 5, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Mostly cloudy with patchy fog Thu, Nov 5, 2026, 6:50 PM

70°F
59°F
Wind: 4 mph
Humidity: 100%
Total Precip: 0.01"

Attachments: 4






Nov 5, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
check on backsplash progress

Next steps?
Attachments: 1



Nov 5, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Fred Nawrocki
Log Notes:
finish plumbing repairs and installing inside plumbing to to new build water checked. restacked three pallets of block. cut brick and block for new door entrance. started breaking concrete
Attachments: 5







Nov 5, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
completed flashing taping and ceiling storage room windows installed soffit on storage room stained and installed fascia trim set and installed and sealed storage room doors
Attachments: 10













Nov 5, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
finished installing the last of the flooring. put down floor protection. installed the door going into the main house trimed it out. built the cased opening. installed the fridge end panels and over the fridge cabinet

Attachments: 5







Nov 5, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? installed more tile
Attachments: 4






Nov 5, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

blocking for soffit
installed all soffit on storage build
set all stained fascia boards
modified rough in
set door
Attachments: 5







Nov 5, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Flooring, cabinets, trim, doors
Attachments: 7









Nov 5, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Zach Arnold
Log Notes:
What was completed today
almost got door busted though an block restocked, rebar ready for return
Attachments: 5







Nov 5, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
finished installing ceiling can lights
changed out dimmer switches
finished installing kitchen outlets and covers
installed outside lights

installed smoke detectors
labeled and installed panel cover
Attachments: 15

















Nov 5, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
site visit to check on bathroom progress

Next steps?
Attachments: 4






Nov 5, 2026

Job: 4056 Black Oak Drive - Deck Building
Title:
Added By: Steven Metcalf
Log Notes:

What was completed today?

verify materials are still covered to protect from rain.

Next steps?

Attachments: 5







Nov 5, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

met with Brandon and homeowners to discuss HVAC options. we discussed several options for placement of equipment and ductwork.

Next steps?

Attachments: 0

Nov 5, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?

Weather Conditions:

Mostly cloudy with showers Thu, Nov 5, 2026, 6:15 AM

73°F
58°F

Wind: 5 mph
Humidity: 100%
Total Precip: 0.05"

Attachments: 4





