Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 6, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Started cutting knee braces
Stained 1x12
Worked on task list
Attachments: 3





Nov 6, 2026

Job: 1852 Todd Dr - Siding & Deck
Title:
Added By: Jesse Goodpaster
Log Notes:
Sealed ledger
Cut and set 2- 4x12 LVL
Started setting joists
Attachments: 2




Nov 6, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Kevin Graham

Log Notes:
What was completed today?
Met with customers and came up with punch out list.
Started getting punch out list done

Next steps?
Finish punch out list
Attachments: 0

Nov 6, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Painted trim and doors in bedroom

Cut in around walls

Caulked bathroom

Painted bathroom door & window trim

Painted small bathroom door

Installed 2 door hardware

Cut in walls in other bedroom

Painted baseboard

Cleaned up house for weekend

Next steps?
Attachments: 6








Nov 6, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-finished setting up for pressure test on water lines
-pressurized water lines and left to sit overnight
-added nail plates to water lines where necessary
-cleaned job-site

Next steps?
-install remaining larger nailplates
-reframe door under stairs
-frame in linen closet in bathroom
Attachments: 14
















Nov 6, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Guys getting beams laid out

Got first lvl placed

Getting framing start

Attachments: 5







Nov 6, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
started laying tile

Next steps?
Finish tile
Attachments: 2




Nov 6, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with mist and fog Fri, Nov 6, 2026, 7:36 PM

70°F
50°F

Wind: 4 mph
Humidity: 97%
Total Precip: 0"

Attachments: 4






Nov 6, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Fred Nawrocki
Log Notes:
What was completed today?

Next steps? picked up wheelbarrow and shovel from storage. chiseled out door way. swept areas around plumbing fixtures and filled holes with concrete. removed debris from door and plumbing removal. prepped and filled block at bottom of door way . cleaned site and blocked doorway. returned wheelbarrow and supplies.
Attachments: 9











Nov 6, 2026

Job: 1852 Todd Dr - Siding & Deck
Title:
Added By: Quincy Killen
Log Notes:
What was completed today?
installed lvl
started on joist

Attachments: 3





Nov 6, 2026

Job: 134 Deadrick Drive - Deck Building
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?
footers poured

Next steps?
Attachments: 2




Nov 6, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?


Next steps? laid more tile. added receptacle extensions. installed scheulter strips
Attachments: 2




Nov 6, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez

Log Notes:
Worked on doors and door casings and baseboards
Attachments: 19



Nov 6, 2026

Job: Springfield Ln 130 - Addition
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
drilled joist and brick
installed conduit
pulled sub panel wiring from main to new addition
installed pressure treated mounting boards
installed sub panel
landed wiring in sub panel
foamed drilled areas
cleaned up

Attachments: 8










Nov 6, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Set doors, drywall, trim, cabinets.
Attachments: 7









Nov 6, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Joshua Ray
Log Notes:
prepped for siding & job site clean up
Attachments: 0

Nov 6, 2026

Job: *Tri-Cities Remodeling Co
Title: PM Time Split
Added By: Steven Metcalf
Log Notes:
Deadrick 15%
Gransley 20%
Stagshaw 10%
Black Oak 10%
Collingwood 15%
Wentworth 15%
Emerald Chase 5% (warrenty work)
Admin 10%

Next steps?
Attachments: 0


Nov 6, 2026

Job: 6 Wentworth Court - Kitchen
Title:
Added By: Steven Metcalf
Log Notes:
What was completed today?

site visit to check on backsplash and look at spots marked on floor by homeowner.

Next steps?

Attachments: 18



Nov 6, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with mist and fog Fri, Nov 6, 2026, 6:44 AM

69°F
50°F

Wind: 10 mph
Humidity: 99%
Total Precip: 0"

Attachments: 4

