Tri-Cities Remodeling Company
Printed: Nov 11, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 10, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?installed kitchen cabinets

Next steps?
Attachments: 1



Nov 10, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Set upper cabinets completely

Bottom done except for last one next to glass door

Next steps?
Attachments: 3





Nov 10, 2026

Job: 366 Gransley Ct - Basement Remodel

Title:
Added By: Jordan White
Log Notes:
What was completed today?
-partially reframed for ductwork
-finished rough framing linen closet
-began reframing for door to understairs and HVAC unit

Next steps?
-finish reframing door to understairs
-install drywall under stairs behind where HVAC unit will sit
-build stand for unit
-frame wall where door was removed for HVAC
-whatever Brandon needs reframed to continue running HVAC lines
Attachments: 9











Nov 10, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Installed D log siding on storage room
Finished installing fascia on deck roof
Attachments: 5







Nov 10, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom

Title:
Added By: David Holmes
Log Notes:
What was completed today? Patched hole in living room ceiling. Bed coat on bathroom wall patches. Installed bathroom ceiling exhaust fan.

Next steps? Finish coat of mud on bathroom walls. Paint bathroom ceiling. Fix drain in shower. Bed coat patch in living room. First coat wall base if it is delivered.
Attachments: 12














Nov 10, 2026

Job: 1102 king Richard Boulevard - Bathroom
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
Completed most of the punch out list
-fixed grout in master bath
-cleaned and fixed trim in guest shower
-inspected and fixed shower head

Next steps?
-waiting on shower drain for master shower to arrive and will be ablaze to sign off on final walkthrough

Attachments: 13















Nov 10, 2026

Job: Summer Sound Rd 888 - Foundation
Title:
Added By: Jeff Sucato
Log Notes:
What was completed today?

Next steps?
Attachments: 3





Nov 10, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title: Shane's
Added By: Shane Quigley
Log Notes:
Getting roof installed today and building cricket behind fireplace

Siding is stained

Started siding on storage shed

Shed door and windows are installed

Attachments: 21























Nov 10, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:

Got post set for 2nd lvl

Installing lvl today

Some zip board installed

Deck boards going up

Attachments: 7









Nov 10, 2026

Job: *Trucks

Title:

Added By: Zach Arnold

Log Notes:

What was completed today?

Next steps?

Weather Conditions:

Sunny with mist and fog Tue, Nov 10, 2026, 5:46 PM

70°F
35°F

Wind: 4 mph
Humidity: 94%
Total Precip: 0"

Attachments: 4






Nov 10, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:

Added By: Joshua Ray

Log Notes:

stained siding trim

Attachments: 1



Nov 10, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? got the water turned on to the bathtub. got the water turned on to the shower. water tested and checked for leaks. everything was fine. removed all the dirt from the driveway. went on a material run. got the exterior lights
Attachments: 3







Nov 10, 2026

Job: *Tri-Cities Remodeling Co
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Sunny with mist and fog Tue, Nov 10, 2026, 4:47 PM

70°F
35°F

Wind: 4 mph
Humidity: 95%
Total Precip: 0"

Attachments: 1



Nov 10, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Peter Maley
Log Notes:
What was completed today?

siding of storage room
finished gable fascia
Attachments: 4






Nov 10, 2026

Job: Summer Sound Rd 888 - Foundation
Title:
Added By: Warren Parsons
Log Notes:
glued in all conduit
drilled soffit and roof for electrical weatherhead
installed riser and weatherhead
installed service cable from meter to weatherhead
installed service wire from meter disconnect to main panel
anchored riser conduit
installed roof boot
Attachments: 6








Nov 10, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
Finished installing the baseboards installed appliances and cabinet skins.
Attachments: 12














Nov 10, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
Trim, drywall, cabinets, appliance's, cleaned job site
Attachments: 9











Nov 10, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?
gutters done
Next steps?
Attachments: 4






Nov 10, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Fred Nawrocki
Log Notes:
What was completed today?

Next steps? removed existing gutters that had been cut. installed new gutters dropping into existing where possible. Cleaned gutters and downspouts affected by new gutters
Attachments: 6








Nov 10, 2026

Job: *Trucks
Title:
Added By: Zach Arnold

Log Notes:

What was completed today?

Next steps?

Weather Conditions:

Sunny Tue, Nov 10, 2026, 6:49 AM

69°F
36°F

Wind: 6 mph

Humidity: 91%

Total Precip: 0"

Attachments: 4




