Tri-Cities Remodeling Company
Printed: Nov 12, 2026
328 E Elk Ave Ste 2a, Elizabethton, TN 37643-3351
Phone: 423-512-1993
tricitiesremodelingco.com
TN License # 80259

Daily Logs List

Nov 11, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination
Title:
Added By: Jesse Goodpaster
Log Notes:
Installed T&G in gable
Installed T&G in collar tie area
Stained T&G
Covered material for incoming rain
Roofers were back onsite today, finished cricket and metal on the left side
Attachments: 2




Nov 11, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Kevin Graham
Log Notes:
What was completed today?
-finished tile install

Next steps?
-clean tile
-grout
-install door
Attachments: 3





Nov 11, 2026

Job: 1005 Stagshaw Lane - Upstairs Bathroom
Title:
Added By: David Holmes
Log Notes:
What was completed today?
Painted bathroom ceiling. Painted 2 coats on wall base. Fixed drain in shower. Filled in drywall compound on living room ceiling patch. Finish coat on bathroom patches.
Next steps? Mortar Durock board to the floor in bathroom. Sand Sheetrock patched in bathroom. Bed coat on ceiling patch.
Attachments: 12














Nov 11, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Jordan White
Log Notes:
What was completed today?
-reframed door to understairs
-reframed more space for ductwork
-demoed drywall for ductwork
-added deadwood for later drywall install in various areas

Next steps?
-finish reframing for ductwork
-build platform for HVAC unit
-install drywall behind where HVAC unit will sit

Attachments: 8










Nov 11, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Kelvin Bradley
Log Notes:
What was completed today?finished cabinet install inventory other wall and base cabinets missing some and reported broken one assist with gutter hanging got countertops on and sink hole cut and sink installed and daily clean up

Next steps?
Attachments: 6








Nov 11, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Caleb McCarty
Log Notes:
What was completed today?

Went to Lowe’s, picked up all lights, sink, countertops

Installed the rest of left side cabinets

Installed countertops

Cut out and installed sink

Installed kitchen light

Next steps?

Attachments: 2




Nov 11, 2026

Job: 1852 Todd Dr - Siding & Deck
Title: Shane's
Added By: Shane Quigley
Log Notes:
Removing siding

Beam under hexagon area on plans call for a 2x6, client question it, so we ran it by architect, he has changed it to a 4x6, that will be arriving on Friday along with new hangers

Rented boom lift

Attachments: 4






Nov 11, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?

Weather Conditions:
Sunny with slight chance of light showers Wed, Nov 11, 2026, 6:02 PM

Wind: 6 mph

70°F
36°F

Humidity: 90%

Total Precip: 0"

Attachments: 4






Nov 11, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:

Added By: Joshua Ray

Log Notes:

finished porch gable stained all T&G and started installing T&G in porch roof

Attachments: 4






Nov 11, 2026

Job: 1952 Sink Valley Road - Exterior and Coordination

Title:

Added By: Peter Maley

Log Notes:

What was completed today?

Stained all t&g
cut t&g for install

Attachments: 1



Nov 11, 2026

Job: 513 Chadwell Road - Rebuild

Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Attachments: 1



Nov 11, 2026

Job: Wateree St. 1340 - Bath/Addition/Deck
Title:
Added By: Chris Phillips
Log Notes:
What was completed today?

Next steps? smooth dirt out that was in front of the garage busted all clumps up and the dirt that I moved, seeded and strawled everything. pressure washed the side of the house where the brick dust was. pressure washed the deck. pressure washed the back side of the house. pressure washed the driveway. pressure washed the doors to the garage. silicone the scussion ring for the shower. cleaned up general debris around the right side of the deck in the driveway. bagged a lot of trash around the house in general demo around the house
Attachments: 13















Nov 11, 2026

Job: Summer Sound Rd 888 - Foundation
Title:
Added By: Warren Parsons
Log Notes:
picked up materials
installed unistrut and clamps
installed copper grounds and clamps installed ground terminal and conduit
installed new tarp on roof
sealed and nailed roof boot
Attachments: 9











Nov 11, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Santiago Rodriguez
Log Notes:
Caulked the baseboards,door trim,window trim and filled nail holes prepped for painting. Drilled the hole for the dryer vent. Started painting baseboards, and trim.

Attachments: 25



























Nov 11, 2026

Job: Stockyard Road 345 - 2nd Story Apartment Addition
Title:
Added By: Aaron Crawford
Log Notes:
caulked and painting the trim

Attachments: 4






Nov 11, 2026

Job: 513 Chadwell Road - Rebuild
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?
gutter done
Next steps?
Attachments: 2




Nov 11, 2026

Job: 366 Gransley Ct - Basement Remodel
Title:
Added By: Warren Parsons
Log Notes:
took loose and rerouted electrical due to hvac
Attachments: 7









Nov 11, 2026

Job: *Trucks
Title:
Added By: Zach Arnold
Log Notes:
What was completed today?

Next steps?
Weather Conditions:
Partly cloudy with isolated showers Wed, Nov 11, 2026, 9:19 AM

71°F
36°F
Wind: 8 mph
Humidity: 90%
Total Precip: 0"

Attachments: 4




